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Summary of Research Findings 
What affects whether an organisation successfully 
re-uses an open contracting tool?
Open contracting tool re-use involves a complex set of challenges, in part because 
needs, skills and resources can differ widely across contexts.  

Through research, however, we were able to identify a number of conditions that can 
dramatically improve a re-use project’s chances of success. These are outlined broadly 
below.

1. Sufficient support
	 From our interviews, it became clear that the following types of support play 
	 a significant role in successful open contracting tool re-use.

	 1.1 Direct help and troubleshooting from the original tool author, or others 		
		  who have in-depth understanding of the original tool. Ideally, this support 
		  will be local, and available in person. In almost every case of success we 		
		  documented, whether in open contracting or in civic tech more generally, direct 	
		  support played a crucial role – particularly where support was provided under 		
		  contract and with dedicated funding.   

	 1.2 Thorough and clear tool documentation. Detailed, comprehensive and 
		  accessible documentation ensures that a tool can be implemented in a new 
		  context smoothly, without unexpected gaps or hidden surprises. In cases 
		  where documentation is inadequate, this can lead at best to frustration and 		
		  struggle, at worst to the abandonment of a project halfway through.

	 1.3 Community. One of the key draws of re-use cited in our interviews was the 		
		  opportunity to become part of a global community of people involved in 
		  related work, grappling with similar challenges and potentially able to offer 
		  advice or support. Community-building around tools and approaches can and
		  does happen in a variety of ways, including through in-person events, mailing 		
		  lists, Google Groups and GitHub. In the field of open contracting, there is 
		  a lot of room for strengthening and supporting these. 
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	 1.4 Good learning resources. There are already some good resources out 
		  there available for new implementers, but our interviews showed that more 
		  are needed, particularly on a relatively ‘intermediate’ level – i.e. pitched 
		  at those who are not necessarily programmers, but who would still like 
		  to get into more detail than provided by more ‘overview-level’ resources.	

	 1.5 Financing. Though this is, of course, a necessary condition for any technical
		  project, it came up repeatedly in our interviews as something that tended to 		
		  be underestimated in re-use projects. Though these projects can do away 
		  with licensing costs as well as some of the costs involved in building tools from 	
		  scratch, there are still significant costs to be covered. These include 
		  substantial developer time (for adaptation and implementation of the tool), 
		  as well as project management, long-term maintenance and sustainability, 
		  and infrastructure. Our research also found that joint funding models, which
		  provide financial support to both the new implementer and the original tool 		
		  author, have had success in re-use projects outside of open contracting.

2. Tool adaptability, modularity and usability
	 2.1 Tools should ideally be as adaptable as possible. For a tool to be successfully
		  re-used in a new context, a degree of adaptation is generally needed. For tool
		  authors, this could mean building tools with adaptability in mind. A number of 		
		  our interviewees noted the difficulty of adapting complex tools, and expressed 
		  a need for smaller, more modular tools that can be used together or extended.   

	 2.2 The barrier to entry for many open contracting tools is too high for many
		  potential users. Open contracting systems often need to be used by 
		  a cross-section of users with differing technical abilities. In our interviews, 
		  technical complexity came up repeatedly as a barrier to successful re-use, 
		  and a need was expressed for tools that are easier for a wider range of people 
		  to use (e.g. web-based tools).

3. Recognition of differences in context 
	 In open contracting tool re-use, differences between the context the original tool was 	
	 designed for and the new context can be substantial, and can determine whether a 	
	 re-use project is successful or not.  
	
	 3.1 Differences in technological infrastructure were cited surprisingly frequently 
		  in our interviews as a barrier to success.
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	 3.2 For practitioners interested in re-using a specific tool, this means looking at 
		  the context for which that tool was originally designed, mapping it carefully 
		  against their own, and adapting where necessary.

4. Adequate access to data, quality of data, 
	 and government buy-in
	 Though not specific to re-use projects, the importance of quality data and political 		
	 buy-in came up so often in our interviews that they deserve a mention here. 
	 Lack of access to data and lack of quality data in particular were highlighted 
	 as major challenges.   

Methodology
The research on which these recommendations are based was carried out with 
two goals in mind: 

	 1.	 To better understand common challenges and opportunities facing practitioners 	
		  when implementing open contracting tools.

	 2.	 To support open procurement practitioners in assessing their options in a more 	
		  strategic and effective way that reflects their context-specific needs, in order to 	
		  increase their impact.

The research was done in three overlapping phases.

Phase 1: Desk Research and Community Call 

	 •	 Desk research: Building on existing research in the field, we conducted desk 		
		  research into current tools and approaches. 

	 •	 Community call: With the aim of connecting actors who might not be up to date 	
		  with current approaches, and to provide a good starting point from which to 		
		  begin our work, we held an open conference call to which we invited four 
		  speakers to share their insights and experiences. The call was joined by more 		
		  than 40 participants and observers.
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Phase 2: Interviews 
For this phase, we worked closely with the Open Contracting Partnership to identify 
potential interviewees, and conducted hour-long interviews with a total of 23 people.
These interviewees fit the following profiles: 
	 •	 open contracting and civil society practitioners
	 •	 civic technologists
	 •	 open contracting tool authors
	 •	 open contracting tool re-users
	 •	 open contracting support providers
	 •	 data analysts.

Our interviewees were  based in the UK, Lithuania, Nigeria, Mexico, Romania, Colombia, 
Canada, the US, Uruguay, Malawi, Hungary, Kenya, Paraguay, Nepal and Pakistan.

Phase 3: Synthesis and analysis 
This phase involved synthesising our interviews and desk research to pull out key 
findings. These were then used as the basis for two sets of recommendations: one 
for potential re-users of open contracting tools, and one for open contracting tool 
authors and support providers.


